
Enterprise Transition Plan, Appendix C: Transition Timeline (Plan of Record)

Note: Limited data 
available beyond FY09

Annual Budget: $3,724.5M $4,202.7M $4,195.1M 15 September 2005 C-4

FY05 FY06 FY07 FY08 FY09 FY15

Complete AF 
wide Incremental 

Changes 
(Spiral 2 OS 5)

ELR

Army
No Defined Future 
Milestone Dates:

eMILPO

Navy
No Defined Future 
Milestone Dates:

NTCSS

DLA

USTRANS-
COM

Air Force
No Defined Future 
Milestone Dates:

ADLS

FOC
BSM

FOC
WAWF
FOC
DTS

FOC
DIMHRS

FOC
(04/10)
GFEBS

FOC (Financial & regional 
maintenance release)

(12/11)
Navy ERP

FOC 
(v4.2.3)

SPS

FOC 
(09/12)

ECSS-IL

Conduct 
opportunity 

analysis
ARM Pilot

2nd Production 
Deployment

ASAS

FOC
DCAS

FOC (Incr 1)
DEAMS (USTRANSCOM)

IOC (Incr 2)
DEAMS-AF

FOC (Incr 1)
(03/10)

GCSS-A

Geospatial Depiction 
of All Land Parcels & 

Sites
(12/10)
RPUID

Change 
to Single 

PPI 
Collection 
System
CPARS

Integration with 
component systems

(Implementation)
RPIR

BEA 
Release

BEA 
Release BEA

BEA 
Release

Full Deployment Machine-
to-Machine Capability

FPDS-NG

FOC (Block 5)
(09/10)

TC-AIMS II

FOC
BSM-Energy

Deploy as True 
Authoritative Source

CCR

DLA 
Complete 
Deploy-

ment
ORCA

Deploy DoD PPIRS-
SR Capability

PPIRS

Final Policy
EPLS

Services begin 
implementation

ELRV&RR

Used as DoD Authoritative Source
FedReg

FedTeDS
Coop Site
FedTeDS

FOC (Incr. 3)
(06/14)
DBSE

FOC
WDOL

AFMC 
Selection of 
Preferred 
Modules

T&E

Overview of Key Milestones (last milestone for each program only)

IOC (Phase 1)
IGT

Certify policy 
compliance

DCPDS

Initial 
Policy
SFIS

IOC
eSRS

Improvements 
to DLA Orders

(v6.1)
DoD EMALL

EDA release 
merging EDA & 

NAFI
EDA

Determine 
Authoritative 
Data Sources

(Phase 2)
PB Framework

IOC 
(Phase 2)
CC-SF44

Long term requirements 
evaluation for consideration

e-STRATS

FOC
USXPORTS

FOC (Block III)
(09/11)
CHCS II

DFAS

Initial Operating Capability (or Policy)

Final Operating Capability (or Policy)

FDDR (or Other Standard Milestone)

End Migration or Deployment

Other (Non-Standard Milestones)

FOC 
(RCAS 

Solution)
RCAS

FOC
(Phase 3)

ACES

FOC (v 1.4)
EESOH-MIS

FOC
(Spiral 3)
ETIMS

FOC
(09/10)
FIRST

FOC (Combat Comptroller 
Contingency Org)

FM SDM

FOC
MPES-DP

FOC
(Reverse Logistics)

DPMS

FOC
CRM

FOC
RMP FOC 

(08/11)
DLA IDE

FOC
(04/11)
CFMS

FOC
FCP

FOC 
(Eliminate CDS)

Disb HPO

FOC (Block 1)
GCSS-MC

Fielding (v 10.0)
AIM

Maintain Info to 
Support UAO 

(07/13)
AFIR&I

IOC (Block 3)
ACBIS

IOC (Incr 5)
(01/13)

FBS

FOC (Incr 4)
(09/10)

DLS

FDDR 
(Phase 2)

VIS

Milestone C
VISION

End Migration (10/10)
TFAS

V2.0 Release
STEM

Blockpoint 22
FCS-ACE

PRIDE functionality 
to the Portal

PM&O

Incorporate DAES IPT 
Recommendations

DAMIR

Final Policy
(12/10)

IUID

Implement 
SFIS Phase 
II elements

BEIS

FOC 
EBS

ConWrite
Replaced by 
SPS v 4.2.3
Sourcing

Integrated Re-
Engineering

OSMP

Milestone B
(AF Military Uniques to DIMHRS)

PersTrans

DoD
Enterprise

Umbrella initiatives with 
milestones depicted for each 

individual system and initiative 
within them:
Federal IAE

Strategic Sourcing

FOC
Navy Cash

Final Policy 
(Discovery & 
Correction)

MC FII

FOC
NMCI

Award of 
Recompete

FBO

Revised 
unified 

facilities 
criteria
RPAR

Continue COCOM 
Support for aRFID

AIT

FOC 
(07/11)
PDMI

IOC 
(Incr 2)
MEV

Assure successful 
implementation of 

migrated interfaces
MILS to EDI or XML

Suppliers apply 
passive RFID tags 
to all shipments for 

all commodities
RFID

3rd Deployment 
Go Live

LMP

Execute application-
programming enhancements 

as agreed to by the UIIPT
EA-21

FOC
AFRISS

BEA 
Release

FOC 
(Phase 4)

(09/15)
NAF-T

FOC
EC

Initial 
Component 

Implementation
(12/09)

HMPC&IMR

Retire SMART 
Pilot

Navy ERP

Retire SIGMA & 
CABRILLO Pilots

Navy ERPRetire 
NEMAIS Pilot

Navy ERP

P3I Initiatives 
to be Finalized

P3I
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